
[-' COUNCIL COMMUNICATION r ]  
AGENDA TITLE: Acceptance of Improvements Under Cluff Avenue and Ham Lane 

Street Overlays Contract 

MEETING DATE: September 4, 1996 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Cluff Avenue 
and Ham Lane Street Overlays" contract and direct the City Engineer to 
file a Notice of Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Teichert Construction, of Stockton, on 
June 19, 1996 in the amount of $145,083.00. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was August 28, 1996 and the actual completion date was August 6, 1996. 
The final contract price was $139,340.30. The difference between the contract amount and the final 
contract price is mainly due to a change order to remove the weekend paving premium from the 
contract and a difference between the contract quantities and the actual amount of work done. Our 
engineer's estimate on the asphalt quantity was approximately 300 tons higher than the asphalt 
delivered and placed on Cluff Avenue. We also increased the square footage of pavement repair area 
from that shown on the contract. 

FUNDING: State-Local Partnership Program $ 8,531 .OO 
Transportation Development Act $1 36,552.00 

h,t Jack L. Ronsko 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

JLR/WKF/lm 

cc: Purchasing Officer 
Street Superintendent 

-- ? 
v I 

APPROVED : 
H. Dixon Flyrin -- City Manager 
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and Ham Lane Street Overlays" contract and direct the City Engineer to 
file a Notice of Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Teichert Construction, of Stockton, on 
June 19, 1996 in the amount of $145,083.00. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was August 28, 1996 and the actual completion date was August 6, 1996. 
The final contract price was $139,340.30. The difference between the contract amount and the final 
contract price is mainly due to a change order to remove the weekend paving premium from the 
contract and a difference between the contract quantities and the actual amount of work done. Our 
engineer's estimate on the asphalt quantity was approximately 300 tons higher than the asphalt 
delivered and placed on Cluff Avenue. We also increased the square footage of pavement repair area 
from that shown on the contract. 

FUNDING: State-Local Partnership Program 
Transportation Development Act 

$ 8,531.00 
$63,435.38 

Remaining balance of Cluff Fund $73,116.62 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

JLRNVKFIlm 

cc: Purchasing Officer 
Street Superintendent 

APPROVED : 
H. Dixon Flyiiri -- City Mariager 
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